
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:40 PM
Run date

Time

Reviewer: Wright, Doug 26-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 375 Date: 07-Jul-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 667

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work in splice 3 in the East tower shaft on the
corner splice plates , & work on the gantry over hang . Crews started at 7:00 AM.

Eric , Salvador , Jose , & Wan had to work in the East tower shaft . Crews had to weld the corner
splice plates . They had to set up their tools , clean & grind the previous weld . Heat the welding area , &
calibrate the welding machines . They started at 7:15 AM. Crews were done at 8:10 AM.

Salvador had to work on the B- C splice plate . Wan had to work on the C - D splice plate . Crews
started to weld at 8:20 AM. Salvador was done welding the B - C corner splice plate at 1:30 PM.

After that , Salvador had to mobilize his tools , equipments , reroute the power lines to the West
tower shaft to work on the C - D corner plate , & he had to set the timer for 3 hours on the B - C plate for 3
hours . heat for 3 hours .

Wan was done at 4:15 PM. He had to set the timer on the B - C plate for 3 hours .
Both crews had to wrap up . their tools , equipments . Crews left at 5:00 PM.

Casey & Edward had to work on the W line rigging materials to the site & they had to work with the
crews on the crane & on the platform erection .

Anthony , Augie , Jacob , Kevin , & Richard had to work on the access platform for the tower heads
& cables . Crews came to the site at 12:30 PM.

Nicolaus flew the South East section of the platform frame at 12:40 PM. & he flew the North East
section at 1:00 PM. Crews had to set the sections in place , & work with the welders on the adjustment &
plumping of the sections . Crews were done at 2:00 PM.

The crane had problem at 2:30 PM. Anthony , Casey , & Edward had to work on the crane to the
end of the shift . All other employees had to work on house keeping , & prepare for the tower head fit up .

Augie & Kevin had to work on CCO # 203 , on the cover plate on the bottom of the grillage . Crews
had to lift the cover plate , set it in place & install temporary bolts . They started at 1:00 PM. Crews were
done at 2:30 PM.

Erection tower crews were done at 4:50 PM. They had to wrap up their tools , & equipments. Crews
left at 5:00 PM.

Earl , Ian , & Paul had to work on the access platform for the head tower & cable work on the South
side . Crews had to remove the grating , clean the welding areas ( Total 18 Locations ) on the platform at
145 meters . They started at 7:15 AM. Crews were done at 9:00 AM. They left at 9:15 AM.

Crews returned to the site at 12:40 PM. They had to grind the bottom of the vertical supports on the
platform , tack weld the South section & weld the North section of the platform . They started at 1:10 PM.
Crews were done at 2:30 PM. They left at 3:00 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 375 Date: 07-Jul-2011 Thursday

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

3.00

2084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 5.00 0.00 0.00 5.00

APP IAN MURPHYIronworker 5.00 0.00 0.00 5.00

FOR EARL CLAYBORNIronworker 5.00 0.00 0.00 5.00

JNM RICHARD CHOUINARDIronworker 3.00 2.00 0.00 5.00

OTH NICOLAUS SHAFEROperator 3.00 2.00 0.00 5.00

JNM KEVIN RATCLIFFIronworker 3.00 2.00 0.00 5.00

APP JACOB MECHEIronworker 3.00 2.00 0.00 5.00

JNM EDWARD MEYERIronworker 3.00 2.00 0.00 5.00

JNM CASEY LUXIronworker 3.00 2.00 0.00 5.00

APP AUGIE SOLISIronworker 3.00 2.00 0.00 5.00

FOR ANTHONY COSTAIronworker 3.00 2.00 0.00 5.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00
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